Message

From: Andrae, Bill/MKE [William.Andrae@jacobs.com]

Sent: 11/2/2021 1:27:53 PM

To: Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
cC: Reif, Marty/WDC [Marty.Reif@jacobs.com]; Skwarski, Alison/DET [Alison.Skwarski@jacobs.com]

Subject: Gorge Dam - Bulkhead Wall Investigation Field Work Update

Good morning Mary Beth and Chris - Here’s a quick summary of the work conducted last week and yesterday at the First
Energy Site.

Monday October 25 — CH2M field team mobilize to site

Tuesday October 26 — Driller mobilizes to site and set up on SPT-2

Wednesday October 27 - Start drilling on SPT-2 and encounter refusal due to concrete and rebar. Relocate to SPT-9.
Thursday October 28 — Drilling at SPT-9 was completed. Rig moved to SPT-7.

Friday October 29 — No drilling due to heavy rain. Water needed for drilling was hauled onsite.

Saturday October 30 — Drilling completed at SPT-7

Sunday October 31 — Scheduled day off. No drilling.

Monday November 1 - PVC casing installed in SPT-7. Rig moved to SPT-4.

We’'ll need to discuss a couple issues with SPT-2 based on the presence of concrete and rebar and SPT-5 access due to the
slope.

Bill

Bill Andrae | .Jacobs | Design Manager / Environmental Engineer
M:+01.262.366.0968 | william. andrae@iacobs com
1610 North 2" Street Suite 201 | Milwaukee, W1 53212 | USA

Challenging today.
Reinventing tomorrow.
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